
Arcadia
Intersection 

Improvements
Phase 3

+30 Days

The Total Project Duration is 320 Days
Approximate Durations of each Phase:
• Phase 1 – 30 Days
• Phase 2 – 120 to 150 Days
• Phases 3, 4 & 5 – 30 Days
• Phase 6 – 70 Days
• Phases 7 & 8 – 45 Days
Note: Phases 3, 4 and 5 may be 
concurrent with Phase 1

Phases 7 & 8 – Mill and Resurface – 6 Weeks



Ridgeland
Signalization 

Improvements
Phase 6

San Jose South
Intersection 

Improvements
Phase 4

The Total Project Duration is 320 Days
Approximate Durations of each Phase:
• Phase 1 – 30 Days
• Phase 2 – 120 to 150 Days
• Phases 3, 4 & 5 – 30 Days
• Phase 6 – 70 Days
• Phases 7 & 8 – 45 Days
Note: Phases 3, 4 and 5 may be 
concurrent with Phase 1

Phases 7 & 8 – Mill and Resurface – 6 Weeks

Phase 2 – Median Improvements – 120 to 150 Days



Hendricks 
Elementary
Pedestrian 

Improvements
Phase 6

Emerson 
Intersection 

Improvements
Phase 5

Green Ridge 
and Emerson
Signalization  

Improvements
Phase 6

The Total Project Duration is 320 Days
Approximate Durations of each Phase:
• Phase 1 – 30 Days
• Phase 2 – 120 to 150 Days
• Phases 3, 4 & 5 – 30 Days
• Phase 6 – 70 Days
• Phases 7 & 8 – 45 Days
Note: Phases 3, 4 and 5 may be 
concurrent with Phase 1

Phases 7 & 8 – Mill and Resurface – 6 Weeks

Phase 2 – Median Improvements – 120 to 150 Days



River Oaks
Pedestrian 

Improvements
Phase 6

Dunsford
Pedestrian 

Improvements
Phase 6

San Jose North
Widening 
Phase 1

+30 Days

The Total Project Duration is 320 Days
Approximate Durations of each Phase:
• Phase 1 – 30 Days
• Phase 2 – 120 to 150 Days
• Phases 3, 4 & 5 – 30 Days
• Phase 6 – 70 Days
• Phases 7 & 8 – 45 Days
Note: Phases 3, 4 and 5 may be 
concurrent with Phase 1

Phase 2 – Median Improvements – 120 to 150 Days

Phases 7 & 8 – Mill and Resurface – 6 Weeks


