

San Marco Avenue, May Street and West San Carlos Avenue Improvements

Estimated Completion: Fall 2019

FIN# 4345561, 2104524

PROJECT OVERVIEW

The Florida Department of Transportation (FDOT) began a roadway improvement project in Fall 2017 at the San Marco Avenue (S.R. A1A/S.R. 5A), May Street (S.R. A1A) and West San Carlos Avenue intersection in St. Augustine. The roadway will be reconfigured and widened to allow for better traffic flow in the area. Additional work also includes pedestrian and traffic signals, shared bicycle lanes and drainage improvements on May Street from east of San Marco Avenue to the Hospital Creek Bridge. Drainage improvements on May Street are expected to begin once the intersection reconstruction is completed.



CONSTRUCTION ITEMS UNDERWAY

- Clearing and grubbing
- Utility work
- Sidewalk work
- Concrete work

CONSTRUCTION ITEMS REMAINING

- Construct turn lane and traffic separator
- Drainage work throughout the project limits
- Roadway paving and striping
- Pedestrian and traffic signalization

Traffic Impacts

- Lane closures are allowed from 9:30 p.m. to 6:30 a.m. daily
- No work is allowed during certain special events and holidays
- Pedestrian detours will be necessary to complete sidewalk and curb work

Contractor: Petticoat Schmitt Civil Contractors | Total Project Cost: \$9.2 million | Estimated completion: Fall 2019

Contact Bianca Speights at 800-475-0044, 904-831-FDOT
or Bianca.Speights@dot.state.fl.us

