



# PROJECT SCHEDULE

Overall Project Schedule	
Project Phase	Recommended Build Alternative
PD&E	Underway
Design	Underway
Right of Way*	2020
Construction	2020

\* The proposed roadway improvements and stormwater pond sites associated with the Recommended Alternative can be accommodated within the existing FDOT and City of Jacksonville ROW and do not require additional ROW acquisition from private lands.