

Estimated Project Cost

	No-Build Alternative	Interim Alternative	Ultimate Alternative
Construction	\$0	\$1,513,000	\$16,207,000
Engineering	\$0	\$454,000	\$4,863,000
Right-of-Way	\$0	\$0	\$6,720,000
Residential Relocations	0	0	3
Business Relocations	0	0	0
Total	\$0	\$1,967,000	\$27,790,000

Project Schedule

- Project Development & Environment (PD&E) Study: Underway
- Design Phase: FY2020